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Deschutes Public Library
REQUEST FOR PROPOSALS (RFP)
FOR COMMISSIONING SERVICES
IN SUPPORT OF BOND-FUNDED
CONSTRUCTION PROJECTS
Date of Release: Monday, November 15, 2021
On November 3, 2020, Deschutes County voters approved a $195 million bond measure to
construct a new Central Library, and to expand and update existing libraries in the Deschutes
Public Library system. DPL is looking to provide Commissioning Services for the Bond
Program. The work will be divided into 4 Work Packages with separate commissioning
requirements as indicated in the Bond Program Master Development Schedule. With direction
from DPL, a single firm will provide Commissioning Services for all of the Four Work
Packages at the intervals defined therein.
A non-mandatory virtual pre-proposal conference will be held via Zoom on November 18, 2021
at 2:00 PM local time. The pre-proposal conference will be recorded for public record, and will
provide an overview of the project and current status, followed by a question-and-answer
session.
Login information will be posted at the District website,
https://www.deschuteslibrary.org/about/bond/.
Deschutes Public Library (DPL) will accept sealed proposals from firms qualified to provide
Commissioning Services. RFP documents may be obtained by such firms on or after December
2, 2021, at the DPL website, https://www.deschuteslibrary.org/about/bond/ or by contacting:
Greg Holcomb, Owner’s Representative
Deschutes Public Library
Email: greg@dechase.com
Office: (541) 312-5291
Mobile: (949) 326-3748
Proposals must be submitted to Mr. Holcomb by 2:00 P.M. local time on Thursday, December
2, 2021, at the DPL Administration Building, 507 NW Wall St., Bend, OR 97703. Late
proposals will not be accepted.
Dated this 15th day of November, 2021
By: Greg Holcomb
Owner’s Representative
Deschutes Public Library
Published DJC: November 15, 2021
Published Bend Bulletin: November 16, 2021
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I. GENERAL INFORMATION
A.

INTRODUCTION

Deschutes Public Library District (District) is soliciting proposals from qualified firms and
individual professionals to enter into a Commissioning Related Services Contract with
the District. Contracted services will include, but are not necessarily limited to the items
listed in Article I.D. of this RFP. For Work Packages 1 and 2, the District is seeking a
fixed fee total price for each project. For each Work Package 3 and 4, an 80 hour
allowance is included to determine the scope for the individual projects therein.
B.

BACKGROUND

On November 3, 2020, Deschutes County voters approved a $195 million bond
measure to construct a new Central Library, and to expand and update existing libraries
in the Deschutes Public Library system. DPL has retained a single primary Architect
team to manage the design, permitting, construction documents, and construction
administration for all of the approved bond work, including the hiring of any consultants
required to complete the project. The work will be divided into 4 Work Packages to be
managed concurrently by the primary Architect team per the attached Master
Development Schedule:

1. The Central Library will be constructed on an undeveloped 12-acre
parcel at Highway 20 and Robal Road in Bend, Oregon. The
planned Central Library will serve all of Deschutes County,
including a state-of-the-art learning center for children, flexible
gathering spaces for a variety of purposes from business
meetings/collaboration to study rooms for students to DIY activities,
a technology hub and a performance and art space. It will also
house the material handling and administrative components for the
entire Library system. Project scope will include site development,
coordination with ODOT for new street construction, a bike path, a
possible maintenance facility and overflow parking lot with
pedestrian access across Robal Road, and a possible café vendor.
The Owner’s estimated construction budget, including
design/estimating contingency and escalation, for this Work
Package is $81,531,900.
2. The Redmond Library will be reinvented in its current downtown
location as a vibrant library for growing community needs. The new
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library will serve as a primary location for children exploration and
discovery in Redmond and will provide expanded programming
and classes in flexible and multi-use spaces for all ages. Project
scope will include the demolition of the current facility built in 1929,
site development for connection to existing downtown
infrastructure, and a possible café vendor. The Owner’s estimated
construction budget, including design/estimating contingency and
escalation, for this Work Package is $ 34,240,600.

3. The Downtown Bend Library will be renovated to recapture staff
space for public uses, increase choice and capacity for individual
and group seating and work, revitalize the children’s library for
improved early learning and discovery, and address core, shell,
MEP and site maintenance needs. The Owner’s estimated
construction budget, including design/estimating contingency and
escalation, for this Work Package is $ 14,796,000.
4. Branch Renovations at La Pine, Sisters, East Bend, and Sunriver
will expand visibility and orientation from lobby, enhance
browsability, and increase the variety of studying, meeting, and
creative collaboration spaces. Technology and system upgrades
will be considered as funds are available. The Owner’s estimated
construction budget, including design/estimating contingency and
escalation, for this Work Package is $ 6,796,000.
Awardees must be prepared to work with District project teams consisting of the
Consultant, Owner representatives, architectural team, and construction
manager/general contractors to perform the work. Teamwork will be of particular
importance to complete individual projects on schedule and within budget. Proposers
should also be familiar with Oregon Prevailing Wage Rate laws wage requirements and
associated rules and regulations.
C.

ANTICIPATED SELECTION SCHEDULE

District anticipates the following general timeline for its selection process. District
reserves the right to change this schedule.








RFP Advertised
Prebid Meeting
Final Questions Due
Final Addendum (if needed)
Proposal Due Date
Finalist Interviews
Notice of Intent to Negotiate

November 15, 2021
November 18, 2021 @ 2:00 PM
November 22, 2021 @ 3:00 PM
November 24, 2021
December 2, 2021 @ 2:00 PM
December 9 or 10, 2021
December 23, 2021
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D.

Contract Approvals
Commencement of Contracts

January 12, 2022
January 13, 2022

SCOPE OF SERVICES

The following statement of work describes the services Proposers will be asked to
provide to District. District will compensate Consultant for the following outlined
services based on the awarded contract, which shall include hourly rates and a fee
schedule.
The scope of services for the Commissioning Services Contract may include, but is not
limited, to:


The systematic process of verifying and documenting that District project facilities
and all of those systems and assemblies are planned, designed, installed, tested,
operated and maintained to District project requirements.

D .01

Objectives.

The objective of the commissioning process is to ensure all building systems
perform optimally, according to their design intent and the building owner's
requirements. See Appendix 4 Concept Document Report 10-01-21 for project
details.
Commissioning services are to be provided in six (6) phases: Schematic design,
Design Development, Construction Documents, Construction, Acceptance, and
Post-acceptance.
1. During the Schematic design phase, the commissioning agency shall carry out
the following scope of work:
•

Provide input to the Owner’s requirements for the Building Systems.

•

Review the schematic design documents (drawings, specifications and energy
models) as they are prepared to ensure inclusion of material covering the
contractor’s responsibilities for commissioning; provide comments and
suggestions for designer consideration.

•

Prepare the pre-design commissioning outline.

2. During the Design Development phase the commissioning agency shall carry
out the following scope of work:
•

Review the design development documents (drawings, specifications and energy
models) as they are prepared to ensure inclusion of material covering the
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contractor’s responsibilities for commissioning; provide comments and
suggestions for designer consideration.
•

Prepare the design-phase commissioning plan.

3. During the Construction Document phase the commissioning agency shall
carry out the following scope of work:
•

Review the construction documents (drawings, specifications and energy
models) as they are prepared to ensure inclusion of material covering the
contractor’s responsibilities for commissioning; provide comments and
suggestions for designer consideration.

•

Prepare the Final Construction Document -phase commissioning plan

4. During the Construction Phase the commissioning agency shall carry out the
following scope of work:
•

Organize and lead the commissioning team.

•

Review shop drawings and equipment submittals for information affecting the
commissioning process.

•

Update the commissioning plan to reflect equipment and controls data from the
submittals, and provide commissioning schedule information that the contractor
can integrate into the project schedule.

•

Schedule and lead commissioning meetings.

•

Establish and maintain a system for tracking issues needing resolution.

•

Review the project schedule periodically to ensure commissioning activities are
properly incorporated; provide feedback to the Contractor as needed.

•

Perform on-site observations during construction.

•

Monitor correct component and equipment installation; including controls pointto-point checkouts. Document all observations.

•

Witness equipment and system start-ups as deemed necessary. Ensure
complete documentation of same.

•

Other related work.

5. During the Acceptance Phase the commissioning agency shall carry out the
following scope of work:
•

Review and inspect, on a sample basis, the testing, adjusting and balancing work
that has been carried out by another agency.
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•

Conduct functional performance testing of sub-systems, systems, and
interactions between systems, leading to acceptance of the completed work.
Document results of all tests witnessed.

•

Organize and direct the training of O & M personnel.

•

Confirm videotaping of O&M staff training sessions.

6. During the Post-acceptance phase the commissioning agency shall carry out
the following scope of work:
•

Conduct functional performance testing of sub-systems, systems, and
interactions between systems that could not be carried out prior to acceptance
due to unsuitable weather conditions.

•

Prepare and submit a final commissioning report.

•

Provide follow-up for quality performance during the guarantee period.

D .021 General Scope.
1.

Ensure applicable equipment, systems, and components are properly
installed, checked out, started up, calibrated, operationally tested
(statically and dynamically), adjusted and balanced, and functionally
tested according to manufacturer’s recommendations, industry accepted
standards, and the contract documents prior to initiating operation and
maintenance training.

2.

Ensure operations and maintenance manuals, system manuals, as
constructed drawings, and other required documentation are developed,
updated, and submitted in accordance with the design intent and the
contract documents.

3.

Ensure Owner operations and maintenance personnel are adequately
trained prior to substantial completion of work to provide routine operation
and maintenance.

4.

In general, systems, equipment and components, and interfaces among
systems specified

5.

The following divisions shall be commissioned:
a:

Heating, Ventilating, and Air-Conditioning (HVAC)

b:

Electrical Systems

c.

Fire Life Safety Systems

d.

Plumbing
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D .03

Specific Scope.

Below are the systems, equipment and components, and interfaces anticipated for
commissioning services.
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.

Domestic water heating and distribution systems
Domestic water treatment
Electrical power distribution systems
Telephone and intercommunications systems
Security and intrusion detection systems
Medium Voltage Circuit Breaker Switchgear
Secondary Unit Substations
Secondary Power Distribution
Generator, ATS and ATS control wiring
Electrical Power Monitoring and Control
Grounding System
Fire Alarm System (possibly combine with Fire Life Safety Devices)
Lighting Control System (possibly combine with Lighting)
Fire Suppression System
Building Automation System
Air handling units

D .04

Deliverables.

1.

Create commissioning plan, pre-operational checkout, startup and
operational test form.

2.

Coordinate with involved subcontractors, Owner, Owner’s Representative,
Architectural team, CMGC, subconsultants, and building facilities staff for
overall process in kickoff meeting.

3.

Track overall progress in Project Commissioning Progress and Turnover
Status Reports.

4.

Coordinate completion of pre-operational checkout, startup and
operational test form including manufacturer startup reports, testing
adjusting and balancing (TAB) reporting, and point to point checkout.

5.

Maintain and resolve Issues Log per specifications:
a.

ID number, date, identifying party, and description of the system
equipment component affected.

b.

Description of issue, including cause.
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c.

Implications of the issue, recommendations for correction and
assignment of responsibility for correction.

d.

Issue closure date.

e.

Name of party verifying the correction.

6.
Create and track Operation and Maintenance Training agendas and
confirm trainings are run by factory-trained field engineers or technicians.

II. PROPOSAL INSTRUCTIONS
A.

PROPOSAL SUBMITTAL AND DUE DATE

Proposers shall provide one original and three hard copies plus one electronic version
(.pdf format) of proposer’s proposal in a sealed envelope clearly marked: “Confidential:
Deschutes Public Library District Commissioning Services Proposal.”
Proposals shall be submitted by 2:00 PM on December 2, 2021 to:
Greg Holcomb, Owner’s Representative
Deschutes Public Library District
507 NW Wall Street
Bend, OR 97703

Proposals shall be organized as specified in Article II.E, Proposal Contents. District
assumes no responsibility for delayed or undelivered mail or express packages.
Proposals which are not delivered by the above specified time and date will not be
considered. Faxed or electronically transmitted proposals will be rejected as nonresponsive.
B.

INQUIRIES

Questions concerning this RFP should be submitted to:
Greg Holcomb, Owner’s Representative
Deschutes Public Library
Office: (541) 312-5291
Mobile: (949) 326-3748
Email: Greg@deChase.com
C.

RESERVATION OF RIGHTS

District reserves the right to: 1) seek clarifications of each proposal; 2) negotiate a final
contract that is in the best interest of the District and the public; 3) reject any or all
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proposals; 4) postpone or cancel this RFP at any time if doing so would be in the public
interest, as determined by District in its sole discretion; 5) award a contract to one or
more proposer(s) based on the evaluation criteria set forth in this RFP; 6) waive minor
informalities contained in this RFP or any proposal, when, in District’s sole judgment, it
is in the District’s best interest to do so; 7) request any additional information District
deems reasonably necessary to allow District to evaluate, rank and select the most
qualified proposer to perform the services described in this RFP, and 8) reject any
proposal from a proposer that, if awarded the contract, would be in violation of ORS
279B.307.
D.

PROTESTS

Proposers are directed to the solicitation and award protest procedures contained in
District’s Public Contracting Rule 137-047-0730 and 137-047-0740.
E.

GENERAL SUBMITTAL REQUIREMENTS

Proposals shall be limited to no more than 20 single sided pages, not including covers,
divider pages, or resumes. Proposals should be prepared in generally the following
format and shall include, at a minimum, the following items:
1. Number and Form: One original (wet signed), three (3) hard copies and one (1)
electronic copy of the proposal must be submitted. The submittals shall be
tabulated in separate sections and labeled to match the requirements of section 7
below. All materials, except potentially for charts, shall be in 8-1/2" x 11", portrait
style format. Files are to be submitted on USB “flash” drive, which will become the
property of DPL. It is the responsibility of the respondent to ensure that the
documents are readable and not corrupt or otherwise inaccessible. Any
submission with inaccessible documents may, at DPL’s sole discretion, be
deemed nonresponsive, or DPL may take whatever alternative action it deems
appropriate. The hard-copy responses are not to exceed 20 pages in length,
single sided. Transmittal letter, one page cover, section dividers, résumés, onepage table of contents, and the Certification and Contract Offer form are not
included in the 20-page limit.
2. Proposer Certification Form: A Proposer Certification form is included as the
last page of this RFP as Appendix 1. This form must be filled out and included
as part of the proposal.
3. Appendix 2 Pricing Form: This form must be filled out and included as part of
the proposal.
4. Procurement Reservations: All costs of the proposal process, interview, contract
negotiation, and related expenses, are solely the responsibility of the proposer, and
DPL is not responsible for any proposer costs associated with the RFP. DPL
reserves the right to reject any or all proposals, or to modify or cancel this
solicitation if determined at DPL’s sole discretion it is in the public interest to do so.
Execution of a contract is subject to the availability of funds.
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5. DPL reserves the right to reject any proposal that is non-responsive to the
requirements of this solicitation. Any change to the proposal, or proposed team,
after the due date for submission of proposals, is grounds for being declared nonresponsive. Notwithstanding the above, DPL, at its sole discretion, reserves the
right to request modifications to proposals that are in the best interest of DPL.
6. DPL, at its sole discretion, reserves the right to waive minor irregularities, or nonsubstantive changes, during the proposal process.
7. DPL reserves the right to seek clarifications of each proposal.
8. DPL reserves the right to waive minor informalities contained in any proposal,
when, in DPL’s sole judgment, it is in the DPL’s best interest to do so.
9. DPL reserves the right to request any additional information DPL deems
reasonably necessary to allow DPL to evaluate, rank and select the most qualified
proposer to perform the services described in this RFP
10. DPL reserves the right to negotiate a final Contract that is in the best interest of the
Agency.
11. DPL reserves the right to determine the finalists selected for interviews.
F.

SPECIFIC SUBMITTAL REQUIREMENTS

1. Staffing Qualifications (15 Points). Provide a project organizational chart
showing your proposed staff for this job and the role each will perform. Include
resumes for all personnel listed in the chart. If subconsultants are utilized in
commissioning services include them in your staffing plan and their qualifications.
Provide an explanation of proposer’s workload capacity and level of experience
commensurate with the level of service required by District.
2. Specialized Experience (20 Points). Describe your firm’s general approach for
commissioning services at the intervals of design preparation as identified in the
Master Development Schedule and Contract. Describe your firm’s abilities relative
to energy modeling and third-party peer review for design efficiency. Indicate your
firm’s experience writing specifications for project commissioning. Provide 3
sample projects for reference consistent with the size, scope and complexity of
construction projects identified in this request, specifically including work for any
agency of similar size. Indicate past experience of proposer and project team
members with relevant county, state, and federal regulatory and funding agencies.
Provide a list of at least three references from clients of similar size for whom
similar services have recently been provided. (For all references, please include
names, phone numbers, email addresses, and description of work performed.)
3. Schedule (10 points). Provide confirmation of ability to commit to the schedule
and durations indicated in the Appendix #5 Master Development Schedule.
Provide examples of ability to work with Owner and CM/GC to develop
commissioning schedules to be incorporated into the construction schedule.
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4. Central Oregon Experience (15 Points). Indicate Familiarity with District locale,
market, building conditions and local codes and regulations. Provide a discussion
of proposer’s use of local resources and community involvement, including
knowledge about the conditions in Deschutes County, and local codes and
regulations specific to Deschutes County. Indicate local availability to address on
site needs as required within 24 hours of notification.
5. Energy Efficiency and Sustainability (15 Points). Provide a description of
proposer’s practices and experience with the evaluation of energy models, MEP
system designs for efficiency, and environmentally sustainable, “green”
construction practices and techniques. Provide examples of how proposer has
added value to a project through its participation in energy model evaluation and
green building and sustainable design strategies.
6. Price (25 Points). Provide cost proposal to provide commissioning services for the
Bond Program and Four Work Packages as defined in the Master Development
Schedule and Contract. Provide all cost breakdowns, hourly labor rates and cost
information as required by the Appendix #3 Contract Form and Appendix #2
Pricing Form.
7. Finalist Interview (30 Points). The format and the scoring criteria for the
interviews will be provided with the notification of interview. Assume, unless notified
differently, that the interviews will be approximately 1 ½ hour and will include an
opportunity for a presentation as well as a question-and answer period. Interviews
may include other follow up information required to demonstrate that the proposer
can perform at the level required for the work outlined in this RFP.
G.

PUBLIC RECORDS

All proposals submitted are the property of District, thus subject to disclosure pursuant
to the public records law, as qualified by ORS 279 B.060(6). Accordingly, while a list
identifying proposers will be available upon request, proposals received and opened
shall not be available for public inspection until after District has issued the notice of
intent to award this Commissioning Services Contract. Thereafter, except for
information marked “Proprietary,” all documents received by District shall be available
for public disclosure. District will attempt to maintain the confidentiality of materials
marked “Proprietary” to the extent permitted under the Oregon Public Records law.
H.

COSTS

Proposers responding to this RFP do so solely at their own expense.
I.

ADDENDUM TO THE REQUEST FOR PROPOSALS.
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In the event it becomes necessary to revise any part of this RFP prior to closing, District
will not mail notice of Addenda, but will publish notice of any Addenda on District's web
site. Addenda may be downloaded off the District's web site. Proposers should
frequently check the District's web site until Closing, i.e., at least once weekly until the
week of Closing and at least once daily the week of the Closing. Except to the extent
required by a countervailing public interest, the District shall not issue Addenda less
than 72 hours before the Closing, unless the Addendum also extends the Closing

III. PROPOSAL EVALUATION
A.

MINIMUM QUALIFICATIONS

District will review proposals received to determine whether or not each proposer meets
the following minimum qualifications:





B.

Professional Engineer on staff licensed to work in the State of Oregon.
Ability to provide the design and engineering work to local, state and federal
standards, as required by the scope of services.
Has the financial resources for the performance of the desired Commissioning
services, or the ability to obtain such resources.
An Equal Opportunity Employer and otherwise qualified by law to enter into the
attached Commissioning Related Services Contract.

EVALUATION CRITERIA

Proposals meeting the above minimum qualifications will be evaluated by the District
using the following criteria:
Maximum Points
II F.1 Staffing Qualifications

(15)

II F.2 Specialized Experience

(20)

II F.3 Schedule

(10)

II F.4 Central Oregon Experience

(15)

II F.5 Energy Efficiency and Sustainability

(15)

II F.6 Price

(25)

Maximum Total Points Prior to interview
II F.7 Finalist Interview(s)

100
(30)
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Maximum Total Points Including Interview
C.

130

SELECTION

The evaluation committee will consist of four members. Each member shall complete
an evaluation sheet ranking each qualified proposer against the weighted criteria set
forth in Article III.F of this RFP. Completed evaluations shall be combined and tallied.
District reserves the right to interview one or more of the highest ranked candidates by
telephone or in person. Upon completion of its evaluation process, the evaluation
committee may either recommend a firm with which to enter into a related services
contract [or it may recommend up to three (3) firms to be interviewed].
If District does not cancel the RFP after receipt of the evaluation committee’s scoring
results and recommendation, District will begin negotiating a contract with the highestranking candidate. District shall direct negotiations toward obtaining written contract on
the Consultant’s performance obligations, a payment methodology that is fair and
reasonable to District that reflects a candidate’s best and final offer, and any other
provisions District believes to be in District’s best interest to negotiate.
If District and one or more of the selected candidates are unable for any reason to
negotiate a contract at a compensation level that is reasonable and fair to District,
District shall, either orally or in writing, formally terminate negotiations with one or more
of the selected candidates. District may then negotiate with the next most qualified
candidate. The negotiation process may continue in this manner through successive
candidates until a contract is reached or District terminates this RFP.
It is the desire of District to have contract in place no later than January 13, 2022.
D.

CONTRACT

District desires to enter into a Commissioning Service Contract with the chosen
awardee in the form attached as Appendix 3, which includes all services necessary for
this position, whether or not the services are specifically outlined in this RFP.
The selected proposer will be expected to sign the attached written contract, which will
incorporate this RFP and awardee’s proposal. Submittal of a proposal indicates a
proposer’s agreement with and intent to be bound by the terms of the attached contract.
Any open terms in the attached contract will be completed, based upon awardee’s
proposal. Negotiations shall be limited to cost and any other terms District chooses to
negotiate, in District’s sole discretion.
District anticipates payment for services on a percentage complete basis of the
individual tasks listed in the scope of work. However, District will also consider
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alternative proposals. District reserves the right to negotiate a compensation package
that is fair and reasonable to District, as determined solely by District.
It is anticipated that District will enter into the attached contract for the term of the
projects with individual assignments authorized by written change orders.
The contract requires that awardee will comply with all applicable federal and state
laws, rules and regulations.
E.

INSURANCE REQUIREMENTS

Insurance requirements are noted in Section C.7 of Appendix 3 - Commissioning
Services Contract.

IV. ATTACHMENTS
Appendix 1:
Appendix 2:
Appendix 3:
Appendix 4:
Appendix 5:

Proposer Certification Form
Pricing Form
Commissioning Services Contract
Concept Document Report 10-01-21
Master Development Schedule dated 11-10-21

Reference documents available at Deschutes Public Library (DPL) Website:







DPL Administrative Rules
DPL CMGC Exemption Findings
DPL Public Contracting Rules 2020
DPL Master Development Schedule 11-10-21
DPL Concept Design Report Summary 10-20-21
DPL Concept Document Report 10-01-21

Deschutes Public Library District is an
Equal Opportunity/Affirmative Action Employer
Women, Minorities and Disabled Persons are encouraged to
apply
THIS SOLICITATION IS NOT AN IMPLIED CONTRACT AND MAY BE
MODIFIED OR REVOKED WITHOUT NOTICE.
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APPENDIX 1: PROPOSER CERTIFICATION FORM
(Contractor/Proposer Name)
The Proposer, by and through the undersigned, its authorized representative,
acknowledges, represents, attests, warrants and certifies that:
1. Proposer has read and understands, and agrees to be bound by and comply with all
RFP instructions, terms and conditions, together with all Addenda, if any, issued.
2. Proposer has read and understands, and agrees to be bound by and comply with the
terms of all Contract Documents identified, included, or incorporated by reference into
the RFP.
3. Proposer has, or will have, the equipment, personnel, materials, facilities and technical
and financial ability necessary to complete the Work in accordance with the Contract
documents within the time specified in the Master Development Schedule. Proposer
agrees to the schedule milestones and durations indicated therein.
4. The Proposal was prepared independently from all other Proposers, and without
collusion, fraud, or other dishonesty.
5. Neither the Proposer, nor anyone representing the Proposer, offered or gave any
advantage, gratuity, bonus, discount, bribe or loan of any sort to District or its agents,
employees, or anyone representing District, or engaged in any other type of anticompetitive conduct at any time in conjunction with this RFP.
6. Proposer has not and will not discriminate against a subcontractor in the awarding of a
subcontract because the subcontractor is a minority, woman or emerging small business
enterprise certified under ORS 200.055, or against a business enterprise that is owned
or controlled by, or that employees a disabled veteran as defined in ORS 408.225.
7. If awarded the Contract, Proposer shall utilize in performance of the Contract all
resources indicated in its Proposal, including Key Personnel, to the extent within
Proposer’s control and Proposer’s best efforts.
8. Proposer has the power and authority to enter into and perform the Contract to be
awarded, and the Contract, when executed and delivered, shall be a valid and binding
obligation enforceable according to its terms.
9. District has the right to modify the Contract prior to execution to (a) correct typographical
errors, (b) reconcile inconsistencies within and among the Contract Documents, (c)
conform terminology used throughout the Contract Documents, (d) include omitted terms
clearly contemplated by the language in the Contract Documents, (e) add terms required
under State or federal Law, and (f) incorporate those portions of the Project Proposal
and Price, modified, if so, by such negotiations as may be authorized under applicable
statutes and rules.
10. Proposer has complied or will comply with all requirements of local, state, and national
laws, and that no legal requirement has been or will be violated in making or accepting
this proposal
11. Proposer has not and will not discriminate against a subcontractor in the awarding of a
subcontract because the subcontractor is a minority, woman or emerging small business
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enterprise certified under ORS 200.055, or against a business enterprise that is owned
or controlled by, or that employees a disabled veteran as defined in ORS 408.225.
12. Proposer will execute the formal Contract within a reasonable time; and in the case the
undersigned fails or neglects to appear within a reasonable time to execute the Contract
the undersigned is considered having abandoned the Contract by District.
13. Proposer agrees to comply with the provisions of Prevailing Wage Laws ORS 279C.840.
The Proposer to comply with Oregon tax laws in accordance with ORS 305.385.
“Contractor agrees to be bound and will comply with the provisions of ORS 279C.840 or
the Davis-Bacon Act 40 U.S.C. § 3141, et seq.”
14. The Proposer, pursuant to ORS 279A.120 (1), (circle one) is/is not a resident Proposer.
If not, indicate State of residency ________ .
I have received the following addenda, as initialed below:
Addendum 1

Date received

Addendum 2
Addendum 3

Date received
Date received

Respectfully submitted: ____________
By:

(Date)

(Name)

(Signature)

(Title)

(Email)

(Physical address)

(City, State, Zip)
This RFP will result in a Contract for a Public Work subject to ORS 279C.800 to 279C.870. Any
proposal of a contractor or subcontractor listed on BOLI’s List of Ineligibles will be rejected.
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